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Final Report

Description
PROJECT AGREEMENT DESCRIPTION

FINAL PROJECT DESCRIPTION

The Town of Wilkeson will use this grant to build a bacon and eggs-themed skateable pop art structure extension to the existing skate park. This 3,600 square foot addition will 

be constructed on the south end of the existing skate park and the new design will add four new skate elements. The primary recreation opportunity provided by this grant is 

active use on skateboards, scooters, and bicycles.

The goal of this project was to bring a piece of "Skateable pop art" to our park that would draw in visitors from other areas and get our small community excited about the new 
addition to our park. The designer wanted it to be truly skateable, allowing proper flow from each piece for skateboards, scooters and even roller skating, while encompassing 
his passion and true functionality. It had to be designed in such a way that it would be seen from the road and that the art itself was clear on what it was intended to be. 

With hundreds of hours of volunteer time, on evenings, weekends, and between other jobs, meticulously hand-forming the "frying pan" and handle, with custom cuts and an 
eye for detail. This piece is truly custom and each part of it required forms that were made onsite. Once the area was prepped, we quickly realized that the design would have 
to change slightly to allow drainage and that a "cut-out" in the frying pan would be necessary for this. This cut-out was a design blessing in disguise. Grindeline was careful 
about the placement of this cut-out and placed it so that drivers on the highway and trail walkers a clear view into the deep black pan, that would eventually expose the contents 
of the pan, without taking away function from the skate design. The design and concrete stain on the frying pan also allows the pan to blend into the surrounding area and 
gives contrast to the contents. 

The items in the frying pan were no easy feat. Each piece would have to be hand-formed with gravel and custom forms. The bacon had to be formed with more custom 
formwork, rebar, and gravel mounds. The gravel mounds would eventually be pulled out from under it and exposing a wavy piece of what appears to be crisp bacon that blends 
masterfully in with the base of the pan. The eggs as well required free forming and hours of labor to perfect them so they couldn't be mistaken for anything else. With every 
pour, a large tarp system was erected, spanning the entirety of the pan, rigged with pulleys and ratchets to secure the overhead covering, and protect the incoming concrete 
that was pumped from nearby trucks. 

No detail was spared in the design and construction of this piece of art. It came alive with each piece of forming that was removed and as the colors and stains were added. 
It's eye-catching, without standing out of place, nestled against a tree covered hillside. This piece has caught so much local attention over the last several months, and now 
that it is officially open, it has attracted many visitors from near and far.  

Questions
#1: Describe the location of where the RCO funding acknowledgement sign is displayed

at the site.
Description is required

#2: Is there an opening ceremony or ribbon cutting event planned or has one already
occurred?

Description is required

#3: Is there anything else about this project you would like to clarify or explain?
Optional

#4: Was the project's original design modified? If yes, explain the major changes here
and attach the new design document (As Built) in PRISM.

Description is required

The funding acknowledgement sign is going to be displayed near 
the entrance/ cut out in the pan. It has not been received. 

Yes
We had discussed piggy backing this ceremony off of the Town 
Handcar event in July, but with the uncertainty in the COVID 19 
pandemic and Pierce County moving back to phase 2, we may 
have to push it to the fall. 

No

Yes
Minor changes had to be made onsite, due to drainage concerns. 
A fry pan handle was added to the pan and a cut out was put in 
the pan forms to allow drainage and improve visibility from the 
road. Also the pan was able to have raised sides, rather than 
being a flat round pan.
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Worksites

Worksite #1: Town of Wilkeson Skate Park

Worksite Address (Optional)
Street Address

City

State, Zip

22212 163rd Street East

Wilkeson 

WA 98396

Worksite Details

Worksite #1: Town of Wilkeson Skate Park

Worksite Name

WORKSITE DESCRIPTION

Geographic Coordinates
From mapped point: Latitude Longitude

For Directions: Latitude Longitude

SITE ACCESS DIRECTIONS

Town of Wilkeson Skate Park

General site preparation, Landscaping improvements, Obtain permits, Skatepark development

47.107589 -122.048887

47.108401 -122.049454

From highway 165 turn right onto 163rd Street and then an immediate left into The Town of Wilkeson Skate Park parking lot.

Properties
Worksite # Worksite Name Property Name Sponsor Verified RCO Verified RCO Verified Map

1 Town of Wilkeson Skate Park Town Of Wilkeson N/A
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Development Metrics

Worksite: Town of Wilkeson Skate Park (#1)

Skating Facilities

Skatepark development

Total cost for Skatepark development

Number of skate parks

Square feet of skate park

Lighting provided for evening use (yes/no)

Select the skate park type

Select the skill level the skatepark is designed for

Permits

Obtain permits

Total cost to Obtain permits

Number of permits required for implementation of project

Architectural & Engineering

Architectural & Engineering (A&E)

Total cost for Architectural & Engineering (A&E)

Did A&E costs exceed billed amount (Yes/No)

Percent architectural & engineering

Current Agreement Final

$41,201 Not Collected at Closure

New Renovate

1 0

New Renovate

1 0

3,600 3,600

No No

Bowls

Combination flat track
w/bowls

Flat-track w/fixed elements

Flat-track w/modular
elements

Bowls

Combination flat track
w/bowls

Flat-track w/fixed elements

Flat-track w/modular
elements

Advanced

Beginner

Intermediate

Advanced

Beginner

Intermediate

$500
Note: if permit is needed, not to
exceed 500.00

Not Collected at Closure

1 0

$8,340 Not Collected at Closure

Collected at Closure No

Collected at Closure 0
Note: This was done on donated
labor.
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Overall Metrics

Sites Improved

Project acres developed

Project acres renovated

Completion Date

Projected date of completion

Current Agreement Final

0.20 0.20

0.20 0.20

07/31/2020 03/31/2021

Development Costs

Final amounts include a pending billing
Date of Last Released Billing 04/19/2021

Worksite: Town of Wilkeson Skate Park (#1)

SPLIT OUT FINAL TOTAL BELOW

Skating Facilities Costs

Permits Costs

Architectural & Engineering Costs

Difference

Proposed Final

$50,041.00 $59,379.97

$41,201 $58,420

$500 $0

$8,340 $960

$0

Billed Summary
Final amounts include a pending billing

Date of Last Released Billing 04/19/2021
Project Agreement Totals To Date

Category RCO Total Expended Non Reimbursable Total Billed

Development

Construction

AA&E

Development Total

Total

25,020.10 41,701.00 47,942.77 10,477.20 58,419.97

5,003.90 8,340.00 960.00 960.00

30,024.00 50,041.00 47,942.77 11,437.20 59,379.97

30,024.00 50,041.00 47,942.77 11,437.20 59,379.97
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Sponsor Match

Project Funding

Value of federal funds leveraged

Grant Funding Received

Proposed Final

Collected at Closure $0.00

Collected at Closure Dollars
Local

State

Federal

Private

Total $59,589

$21,020

$30,024

$0

$8,545

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 05/27/2021 Beth Auerbach

Submitted 05/26/2021 Marie Wellock

Draft 04/13/2021 Marie Wellock
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PROJECT: 18-1952 DEV, BACON AND EGGS SKATEABLE ART SKATE PARK
Sponsor: Wilkeson Town of Program: WWRP - Local Parks Status: Active

Project Start Date: 09/01/2019 Agreement End Date: 03/31/2021

Property Report

Property Basics

Acquisition Development

State

Property Name

Property Address
(optional)

City

Zip

Property Description

Associated Worksite

Property Location

Town Of Wilkeson The land south of the existing skate park will need to be
cleared and graded. Once complete, the contractor will be
able to construct a 60'.0" concrete circle with the bacon and
eggs style structures in the center.

Town of Wilkeson Skate Park (#1)

State

Landowner

Landowner Name

Address
(optional)

City

Zip

Landowner Type

Town of Wilkeson

PO Box 89

Wilkeson

WA 98396

Local

Control and Tenure

Instrument Type

Timing

Term Type

# Yrs

Expiration Date

Note

Sponsor owned property (deed)

Existing

Perpetuity

Town of Wilkeson owns the land we are proposing to build
on.

Parcel Numbers

County Name Parcel Number Mapped Notes (optional)

Pierce 0619286001 Not applicable Current city park

Recording Numbers

Instrument Type Recording Number Notes

Sponsor Clarification

The above information is correct and complete

RCO Notes

Property data verified by RCO Staff
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Property Report: Town Of Wilkeson (Worksite #1: Town of Wilkeson Skate Park)
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